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 1.   INTRODUC TION   
 
We are pleased to submit the RAC Automated Vehicle Program- Intellibus Trial for the 
Transport Engineering / Management and Transport Planning categories of the AITPM 
Excellence Awards 2018. 
 
1.1 OVERVIEW  
 
RAC is a leading advocate on the mobility issues and challenges facing our State and we 
work collaboratively with all levels of Government to ensure Western Australians can 
move around using safe, easy and sustainable mobility options.  Automated Vehicle (AV) 
technology is rapidly advancing and is the biggest disruption to the mobility sector since 
the invention of motor cars.   
 
Since 2015, RAC has been working with the Western Australian State Government, City of 
South Perth and Navya SAS, testing and evaluating a fully driverless, electric shuttle bus, 
RAC Intellibus.  
 
In an Australian first, a Level Four High Automation vehicle has been deployed as part of a 
public trial in the City of South Perth. The Intellibus is a Navya Arma and is fitted with 
multi-sensor technology providing 3D perception allowing it to map its environment, 
detect obstacles, interpret information and navigate. It operates autonomously through 
Global Navigation Satellite System (GNSS), Light Detection and Ranging (LiDAR) sensors, 
Stereovision Cameras and Inertial Measurement Units and includes a number of safety 
features including emergency stop buttons, SOS intercom, Autonomous Emergency 
Braking (AEB), Auto Power Shortage Brake, Impact Sensor, seatbelts and self- diagnostics 
software. 
 
The launch of the public trial on the 31st of August 2016, received national and 
international media coverage, however, prior to the public launch, the multi-disciplinary 
project team undertook a rigorous testing program and validation, site assessments, traffic 
management plans, and road safety audits. 
 
This submission outlines how traditional traffic and transport industry approaches, which 
are currently designed for managing human road users, were considered, adapted and 
applied for the first time for a Level Four AV in Australia. 
 
The trial is a first step in increasing the level of awareness and understanding of the impact 
of AV technology on the existing transport network and continuing to share our 
experience, knowledge and results of the trial to better inform future practices involving 
AVs, remains a priority. 
 
1.2 RAC AUTOMATED VEHICLE TRIAL: STRUCTURE 
 
In a purposeful trial, we are testing how AVs operate and consider their likely impact. The 
trial’s aims are: 
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> Increase understanding about the potential impacts and opportunities from the 
advent of AV technology; 
> Give members of the public the chance to see AV technology, and eventually use 
and experience it; and 
> Further help WA and Australia prepare a roadmap for changes to support and 
safely transition to AV technology. 

 
When RAC made an application to the Department of Infrastructure and Regional 
Development in January 2016 and again in April 2017, to import a Level Four High 
Automation vehicle, we were required to do so under the ‘Testing and Evaluation’ 
category as the vehicle did not comply with Australian Design Rules.  Once imported the 
RAC Intellibus had to obtain a permit to operate on a pre-determined route in South Perth 
is “Special Exceeding 48 hours” and states that it must have a “person on hand at all times 
to take control of vehicle if necessary”. 
 
The public trial is the final stage of three distinct stages which were designed to test and 
evaluate AV technology in a variety of settings and scenes with increasing levels of 
complexity, then, finally managing interaction with road users while having registered 
passengers on-board. The trial inception occurred in 2015, was announced on the 9th of 
February 2016 and officially launched when Stage 1 commenced on the 13th of April 2016. 
 
1.2.1 Stage One 
 
Vehicle commissioning and the closed testing stage were undertaken over an intensive 
eight-week period between 26 April and 29 June, 2016. With no pre-existing test 
guidelines for level 4 driverless vehicles in place, RAC worked hands-on with local specialist 
technicians, involved in the commissioning of Autonomous mining vehicles and Navya, to 
develop an extensive test plan. 
 

 
Figure 1 Closed testing site and path 

 
The scope of this stage was to observe the vehicle and investigate the boundaries of its 
behaviour including testing perception and operation in automatic mode. Tests also 
considered the system behaviour in different traffic scenarios including give way points, 
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roundabouts and controlled stops. These tests helped to understand sensor range and 
sensitivity and informed the configuration of the shuttle’s behaviour on public roads, in the 
next two stages. 
 
 

 
Figure 2 Frontal Static Object Perception Test 

 
We were also able to record and validate aspects of behaviour including how this might 
compare to human driving behaviour. 
 
1.2.2 Stage Two 
 
The second stage involved mapping and validating the on-road route over a period of 
several weeks. An approved Traffic Management Plan was put in place (discussed in 
greater detail in section 1.3.3 Traffic Management Plans). Navya and RAC completed this 
process outside of peak traffic hours between 6pm and 6am while working closely with the 
City of South Perth to restrict on-street parking and inform the City’s local residents. 
 
Ancillary infrastructure was also constructed including an on-site community information 
hub (“Hub”) and storage facilities on which the RTK GPS base station was mounted. 
 
1.2.3 Stage Three 
 
Stage Three officially began on the 1st of September 2016 and continues to take trial 
participants on a 3.4 kilometre circular route along South Perth Esplanade to the Old Mill. 
To adhere to our Special Permit two Chaperones are on board the shuttle at all times with 
the ability to take back control if required. One Chaperone explains how the technology 
works and responds to questions from passengers while the other Chaperone remains 
attentive to the traffic environment and is ready to take back control if necessary.  
Although, the shuttle can seat eleven people and has standing room for four people, to 
enhance the opportunity for discussion, the allocation of seats via RAC’s website 
(www.rac.com.au/intellibus) and booking page, is limited to a maximum of eight 
passengers per ride. There is also a minimum age requirement, that is, over the age of 
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seven years as well as the need for a guardian or parent for all passengers under the age of 
15 years. The pre-allocation of seats enables all participants to be surveyed about their 
views before and following their participation. 
 
In 2017 RAC acquired a second Navya Arma to support our objectives to better understand 
how reliable level 4 AVs operate in real traffic conditions and their likely impact in an 
Australian-specific environment as well as ensuring the community has an opportunity to 
use and experience AV technology while it remains in its early stage of development.   
 
 
 

 
Figure 3 Intellibus taking passengers in South Perth 

 
1.3 TRAFFIC MANAGEMENT 
 
1.3.1    Site Assessment 
 
Operating the Intellibus on public roads is and remains a complex process going beyond 
controlled and short-term demonstrations. Critical steps in this process included selecting 
a route, gaining permit approvals, building an insurance structure, undertaking risk 
assessments and safety audits, developing a communications framework and identifying 
an evaluation methodology. 
 
RAC, Navya and the State Government with WSP I Parsons Brinkerhoff (Perth and 
Melbourne offices), developed a multi-criteria framework for assessing suitable routes. 
This occurred over a number of meetings including a workshop with RAC and the WA 
Transport Portfolio. 
 
The workshop was designed to establish a range of route assessment criteria and their 
relative levels of importance, with the agreed criteria placing significant emphasis on 
safety, including the vehicle’s interactions with the road environment and other vehicles, 
as well as interactions with pedestrians and cyclists. 
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The following criteria were considered critical: 

• Height/density of the tree canopy; 

• Urban environment; 

• Road environment; 

• Number/complexity of interactions; 

• Environmental/weather characteristics; 

• Local/strategic access; and 

• Strategic/transport function. 
 
There were also a number of mandatory criteria which were specific to the vehicle’s 
performance and operation including: 

• Pavement quality; 

• 3G/4G coverage; 

• Length of route; 

• Suitable storage and charging facilities; 

• Security; 

• Turning radii; and 

• Roadworks/development activity. 
 
In the first round of analysis, some 18 routes were investigated, including urban 
streets/centres of activity, university campuses and tourist destinations. Each site was 
scored against a weighted matrix of the above criteria and ranked based upon their 
relative importance to one another. 
 
RAC went on to investigate an additional five route options which included site visits by an 
accredited Road Safety Auditor. 
 
The site assessment report investigated the proposed route, including potential stopping 
locations as well as the site’s suitability against each of the critical and mandatory criteria. 
A list of recommendations and other road treatment requirements were also considered 
to ensure, with the guidance of RAC’s technical specialists, the suitability of the road 
environment to the AV technology. 
 
Following the site assessment process, RAC went on to assess and select the eventual 
location for the trial, South Perth, which in close consultation with the city was further 
broken into three phases, with each phase increasing in complexity, both in traffic 
condition as well as for the AV technology. 
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Figure 4 The South Perth route in three phases 

 
1.3.2 Site surveys and feature maps 
 
RAC also worked with GTA Consulting to carry out extensive mapping of geometric 
features and traffic conditions for the South Perth site, incorporating: 
 

• Existing traffic and parking conditions; 

• Road geometry; and 

• Any constraints or potential issues for the vehicle 
 

 
Figure 5 A feature map of the South Perth route prepared by GTA 
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The feature maps informed advance planning and preparation work for Stage Two of the 
trial, which involved mapping and validating the path under closed conditions on open 
road. 
 
1.3.3 Traffic Management Plans 
 
A Traffic Management Plan (TMP) was also prepared by RAC in concert with Advanced 
Traffic Management as part of Stage Two, taking into account the specific requirements of 
the AV sensors to map the path, while dealing with more traditional requirements such as 
traffic control. 
 
A TMP was required for two driving modes, recording the environment in manual mode as 
well as correcting and validating the path in autonomous mode. 
 

 
Figure 6 Traffic control diagram when mapping in manual mode 

 
 

 
Figure 7 Mapping in manual mode in South Perth 
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Figure 8 A LiDAR map of the South Perth route 

 
To validate and correct the path, RAC arranged for a ‘filming vehicle’ to travel in front of 
the shuttle so that the behaviour of the shuttle could be viewed and any lane creeping 
observed. 
 

 
Figure 9 Traffic control diagram when validating the path while in autonomous mode 

 
Following the successful completion of Stage Two, the Traffic Management Plan was 
expanded to manage the day to day operation of the shuttle during the public trial. This 
was a highly iterative and collaborative process between the technical, road safety audit 
and traffic management teams. There are variations of traffic management requirements 
to manage the various operating modes of the shuttle. These scenarios include: 
 

• Mapping; 

• Testing following software/hardware upgrades; 

• Ad-hoc operational issues; and 

• Training of Chaperones. 
 
1.3.4 Road Safety Audits and Corrective Action Reports 
 
RAC worked with GTA Consulting to conduct a pre-launch Road Safety Audit to identify and 
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assess the impact of any possible issues along the proposed route, to pay particular 
attention to any possible pedestrian or cyclist conflicts, to report on the conclusions drawn 
and to make recommendations regarding aspects that involve unnecessary or 
unreasonable hazards. The Road Safety Audit is supported by Operational Safety Reviews 
on an ongoing basis conducted in liaison with the City of South Perth. 
 
Local traffic volume data indicates that South Perth Esplanade has 2,395 on a 12-hour 
weekday average and Mill Point Road has 16,640 for the same average. The cycle count 
information on the Recreational Shared Path at the end of South Perth Esplanade was 
1,416 on an average weekday in 2014/2015. South Perth Esplanade is proximate to the 
busy Mends Street café strip as well as the South Perth Ferry Terminal. Posted speed limits 
along the route vary from 20kph (advisory) to 50kph, although the nature of the area 
encourages a much lower average operating speed. 
 
The Road Safety Audit made a number of recommendations for example, recommending 
the implementation of signage along the route to signal that the shuttle was operating in 
autonomous mode. These signs were created in liaison with Main Roads Western 
Australia. 
 

 
Figure 10 Traffic management sign near shared foot path 

 
Results from the closed testing stage verified the accuracy of the shuttle’s positioning and 
perception systems and allowed RAC to determine certain behaviours of the shuttle in its 
new environment. These behaviours informed the configuration settings of the shuttle’s 
behaviour in relation to passing distance to parked vehicles, speed of travel and braking 
speed at intersections and sections near shared paths, sensor range at T-junctions and 
intersections, and giving way at a pinched point. These factors informed the Corrective 
Action Report and its recommendations. 
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1.3.5 Monitoring and evaluation Community perception 
 
Currently, AVs are the topic of news headlines, often on a daily basis, and as more 
information becomes available, people will be better informed to decide how the 
technology could impact their own lifestyles. It is evident from RAC’s own research that 
public opinion is mixed in WA, but that the community is receptive and the discussion is 
already shifting towards when and how, rather than if fully automated vehicles will be 
introduced. 
 
Outcome monitoring and broader evaluation is a critical but, sometimes unprioritised or 
an unfunded component to any project. To understand what Western Australians know, 
think and feel about AVs, RAC commissioned Painted Dog Research to conduct a series of 
surveys to better understand the awareness and understanding of AVs. The first survey 
was completed in April 2016 prior to the launch of the trial by 955 respondents (637 of 
which were RAC members and 318 non-members) from across WA (78 per cent from the 
Perth metropolitan area and 22 per cent from regional areas). Surveys were conducted 
again in December 2016 and December 2017.  Age, gender and location sampling quotas 
were applied and data was weighted to be representative of the WA population. 
 
In it, four in five Western Australians stated that they believed fully autonomous vehicles 
will be commercially available between 2020 and 2030 (the timeframe within which most 
manufacturers are claiming their vehicles will be released into the market1). Attitudes 
towards AVs are very mixed and safety is a major consideration, with respondents being 
uncertain whether we will be safer with or without them.  Three in five respondents agree 
the Government should be investing to ensure readiness for AVs by 2025 and half (55 per 
cent) believe vehicle manufacturers and industry should be leading the way.  Only one in 
five has confidence the Government can be ready in this timeframe. 
 
Despite AVs being in the early stages of development, almost half of Western Australians 
felt positively towards them (28 per cent of which felt extremely positive). Crash history, 
attitudes towards driving, and driving frequency did not have any impact on these 
attitudes. However, given the newness of the technology it is not that surprising that 26 
per cent of Western Australians had negative feelings towards AVs. 
 
When prompted, the benefits most Western Australians agreed would occur if all vehicles 
were fully autonomous were enhanced freedom and independence for the young, ageing 
and people with mobility difficulties, and more productive and efficient use of travel time. 
Males, those who drive vehicles with level 1 and 2 automation and those with an 
awareness of AVs were significantly more likely to have a higher level of agreement with 
all prompted benefits. In terms of concerns relating to the operation of AVs on WA’s roads, 
when prompted, not being able to manually override the vehicle was the top concern, 
followed by cyber security issues and responsibility in the event of a crash. 
 

                                                           
1 Main Roads Western Australia (2015), “Automated Vehicles: Are we ready?”, 
<https://www.mainroads.wa.gov.au/Documents/Automated%20Vehicle%20Report.RCN-
D15%5E2381741.PDF> 

http://www.mainroads.wa.gov.au/Documents/Automated%20Vehicle%20Report.RCN-D15%5E2381741.PDF
http://www.mainroads.wa.gov.au/Documents/Automated%20Vehicle%20Report.RCN-D15%5E2381741.PDF
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Each person who participates in the RAC AV Trial receives a survey post survey which asks 
respondents questions about their experience. Across all surveys safety is the biggest 
concern.  These findings are key in discovering the difference the experience has in shaping 
perceptions about AVs with 53 per cent of respondents in the post ride survey saying that 
they are very concerned about ‘not being able to manually override the vehicle and take 
control if the system fail (compared to 79 per cent in the first wave, and 78 per cent in the 
second wave).  
 
Building community trust and confidence in the technology is pivotal, survey finding show 
that RAC AV Trial is making a difference in allowing an opportunity to experience AVs 
firsthand. The findings from the survey therefore clearly show that feelings about AVs and 
the benefits that could be delivered are mixed and there is a reasonable level of 
acceptance that these vehicles will be available to use and / or buy in the very near future. 
 
Of the 8,500 people who have taken part in the Trial so far, RAC has received an excellent 
response to the post-ride survey. In response to the question, “Having experienced the 
Intellibus, how do you feel about driverless vehicles?” some answers have included: 
 

“When a car pulled unexpectedly in front of us and we stopped – I experienced a 
thunderflash (sic) of understanding that if all vehicles were driverless and guided by 
computer technology that incident would never have happened.” 
 
“Learning more about how driverless technology works has helped to ease some of 
the concerns that I’ve had about it.” 

 
In response to the question on whether a vehicle like the Intellibus could be used as a 
service in WA in the future, 97.9% of the respondents believe so. 
 
Operational reporting and data collection 
 
In addition to the post-ride survey, the Chaperones record and describe every journey 
during its operation hours in South Perth. In these reports, four types of interventions 
exist, External; Shuttle – AV technology; Shuttle – Mechanical; and other or unknown. 
External relates to traffic and interaction with other road users, including poor parking as 
well as road works or changes to the road environment.  
 
The three kilometre route is divided into six sections with the Chaperones being able to 
specify the section as well as the direction they are heading if an intervention was 
required. A type of intervention which can be applied, for example, is the Chaperone 
regaining control of the shuttle and manually driving around an oversized vehicle parked 
outside of the designated parking bay. Logging and collecting operational data in the form 
of these reports continues to inform ongoing Road Safety Audits and Corrective Action 
Reports in liaison with the City of South Perth; and knowledge about how drivers feel 
about and interact with the technology. 
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Figure 11 South Perth route in sections from the Operational Intervention Report 

 
 
 2.   RELEVANCE T O THE CAT E GORY   
 
Autonomous vehicle technology is rapidly advancing, and while there are still many 
unknowns about what a future with AVs will look like, these vehicles will no doubt have 
considerable implications for our transport networks, towns and cities, and will change the 
way we move around. 
 
A well-defined roadmap for how we plan and manage the challenges of regulating AV 
technology has never been more important to ensure the safe transition of AVs onto roads 
and guide an outcome focused approach to their implementation as part of an integrated 
transport system. 
 
The operations of the RAC AV Trial are complex in managing current traffic management 
and planning with the five groups of technology combined to operate an AV:  
 

• Human-vehicle interface; 

• Sensors/ communications (Vehicle to Infrastructure (V2I) and Vehicle to Everything 
(V2X)) that collect data about the vehicle operation; 

• Sensors/ communications (V2I and V2X) that collect data about the external 
environment; 

• Algorithmic control over vehicle operation and function; and 

• Artificial intelligence (AI) control over vehicle operation and function. 
 
As laws and regulations continue to be challenged by rapid technological innovation, the 
emergence of AVs offer an opportunity to review and create a new set of governing rules.  
A longstanding objective of investing in the development of the driverless vehicle trial in 
South Perth is to encourage and develop further trials, build research and also encourage 
wider collaboration. Ultimately our aim is to increase the understanding of how driverless 
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vehicles can be integrated and operate within to our transport system, and how they could 
best be applied to benefit the community. 
 
 3.   EXCELLENCE A T T R IBUTES   
 
Discussed further throughout this submission, the initiatives exhibit the following 
excellence attributes.  
 
Demonstrate leadership and knowledge transfer for industry by: 
 

• tackling a major community issue; 

• breaking new ground in project design while leveraging tried and tested 
approaches; 

• learning through ‘doing’ and sharing learnings with others. 
 
Demonstrate excellence in innovation by: 
 

• accepting (and managing) risk in order to innovate; 

• applying and adjusting prototype technology for the Australian context. 
 
Adopt a safety first approach by: 
 

• Developing a safety management framework; 

• Taking a staged (and phased) approach to both the Trial and route; 

• Breaking new ground in terms of approaches to testing and assessment. 
 
Adopting an ethos of cooperation and collaboration by: 
 

• Openly engaging with industry, federal, state and local government;  

• Sharing knowledge through submissions and supporting other Trials;  

• Taking a partnership approach to delivery. 
 
 4.   ORIGINAL ITY AND I N NOVATION   
 
The initiatives are considered to be original and innovative due to the following: 
 
4.1 INVESTING IN TECHNOLOGY TO ADDRESS ROAD SAFETY CHALLENGES 
 
Road injury is one of the largest causes of hospitalisation and death for Australians under 
45 years of age, and serious road injuries accounted for $27 billion per year or 18 per cent 
of Australia’s total health expenditure2. In WA, too many people continue to die or be 
seriously injured on our roads, with 161 people dying on our roads in 2015 and 195 in 
2016. The rate of serious injury is 30 times per fatality, while the rate of injury per fatality 

                                                           
2 University of New South Wales, (2015), “Inquiry into aspects of road safety in Australia”, Senate Standing 
Committees on Rural and Regional Affairs and Transport References Committee Inquiry, Submission 50 
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is almost 120 times. 
 
It has been widely reported that the advent of AV technology could help eliminate a 
majority of crashes involving some form of human error. For example, independent vehicle 
safety advocate, the Australasian New Car Assessment Program (ANCAP), which crash tests 
and rates new vehicles will, from 2018, require that any new vehicle that wants to achieve 
a five-star ANCAP safety rating must be fitted with Emergency Autonomous Breaking. 
 
AVs use a number of sensors combined with localisation technology to constantly monitor 
a full 360- degree view of their environment. Autonomous and connected vehicles (both 
Vehicle to Vehicle (V2V) and V2I) could eliminate not only blind spots and unforeseen 
obstacles, but significantly reduce the probability of crashes by eliminating human error. 
Human error accounts for almost 90 per cent of crashes, with speeding, drink and drug 
driving and inattention being the three biggest killers on our roads. By automating the 
driving task, the possibility of a crash- free road environment is more likely than ever. For 
AV technology to really make an impact on road safety, there needs to be a greater 
understanding about the potential benefits of the technology in vehicle design and 
standards. 
 
Our Trial is not a pursuit of technology for technology’s sake, but a commitment to look at 
how AV technology can be applied to solve urban and regional mobility challenges in 
Australia. 
 
4.2 COLLABORATIVE APPROACH 
 
As previously mentioned, RAC partnered with the WA State Government as well as the City 
of South Perth from the beginning of the AV Trial and from November 2017 with the 
support of the Australian Government. 
 

 
Figure 12: Former Minister for Transport Bill Marmion, Mayor of the City of South Perth Sue Doherty and 

RAC Group CEO, Terry Agnew at the trial launch 
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Furthermore, RAC received Discretionary Approval to import a non-compliant vehicle for 
the purposes of Testing and Evaluation from the Federal Government. RAC also obtained a 
Special Permit to operate on public road by the Department of Transport including 
Compulsory Third Party insurance through WA’s public insurance agency, the Insurance 
Commission of WA. 
 
With all new and innovative trials, many of the questions that a road authority has may not 
be fully responded to due to the newness of the technology, however, a trial presents the 
opportunity to learn and share these findings together. RAC continues to meet on a regular 
basis with its Government partners to provide updates and share knowledge. 
 
The success of the trial in increasing the level of awareness and understanding AV 
technology is a testament to what can be achieved when a range of organisations come 
together in pursuit of shared goals. 
 
4.3 BREAKING NEW GROUND IN TRIAL DESIGN 
 
Following the launch on the 31st of August, Stage Three officially began on the 1st of 
September 2016 and continues to take trial participants along South Perth Esplanade to 
the Old Mill and back. 
 
RAC has a dedicated on site information hub, where the team of Chaperones provide 
detailed information about the trial and induct participants before their ride. During the 
ride, the Chaperones, who remain in contact with the hub via two-way radio, describe and 
explain the workings of the sensors and the AV technology, as it interacts with a number of 
traffic conditions on the road. 
 
The route takes approximately 20 minutes to complete and interacts with travelling and 
parked vehicles, heavy vehicles, pedestrians and cyclists. Each participant is able to provide 
feedback on their experience and their views on the technology by completing a post-ride 
survey. 
 

 
Figure 13: RAC’s Intellibus travelling along South Perth Esplanade with Trial participants. 
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4.4 RISK MANAGEMENT 
 
Safety is of paramount importance to RAC and its partners and this was a critical 
consideration in the trial design. 
 
RAC has taken a safety first approach, undertaking testing on a closed site, before 
attempting to trial on public roads, then with members of the public. All stages of the trial 
were supported by risk assessments, safety audits, communications plans, and close 
consultation with road agencies. 
 
To ensure the safe delivery of the trial, RAC has sought and acquired a number of levels of 
insurance as well as undertaking multiple risk assessments. 
 
4.5 INFORMING AND ENSURING READINESS 
 
The advent of AVs will significantly disrupt traditional approaches to transport policy and 
planning frameworks, systems and networks. It is critical that both industry and 
government invest in not only the technology but the framework that will be needed to 
support its safe and successful introduction. In short, we must develop and invest in 
programs that will facilitate readiness. 
 
A multitude, more than 700 in Australia, of legislative and regulatory barriers exist for fully 
driverless vehicles to operate on public road, notwithstanding non-compliance with 
Australian Design Rules to import into Australia. Through the trial, RAC has worked with 
Government to understand the barriers to trial in WA and test this type of technology 
under current regulatory conditions. 
 
The Trial is helping RAC and its partners gain and share practical knowledge by overcoming 
issues relating to vehicle registration, insurance, liability and risk. At a more granular level, 
almost every task, decision and step, in this project is a first, helping RAC and our technical 
advisors (including Navya, MTGA, ARRB, WSP Parsons Brinkerhoff, GTA Consulting and 
Advanced Traffic Management) to build skills and ultimately facilitate a safe transition to 
AVs. 
 
The Trial has also provided insight for RAC submissions relating to policy and planning for 
AVs provided to various national inquiries, discussion papers, commissions and agencies. 
These are: 
 

• Standing Committee on Industry, Innovation, Science and Resources: Inquiry into 
the social issues relating to land-based driverless vehicles in Australia, 

• National  Transport  Commission’s  Discussion  Papers:  National  Guidelines  for  
Automated Vehicle Trials; Safety Assurance for Automated Vehicles; and Changing 
Driving Laws to Support AVs; 

• Transport for NSW’s Future Transport Technology Roadmap, 

• VicRoads’ Future Directions Paper: How Victoria will continue to support the 
development of automated vehicles. 
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 5.   SUMMARY   
 
The Intellibus has travelled over 12,000km in autonomous mode and with over 13,500 
people registered to take part in the public trial, RAC’s Intellibus continues to operate five 
days per week with passengers. We continue to monitor the shuttle’s operation on road 
with ongoing Road Safety Audits and reviews of the Traffic Management Plan. 
 
We continue to work with road authorities who will need to integrate the necessary 
technology within the road infrastructure to enable AVs to operate safely (for vehicles to 
operate in full autonomy, a flawless communication network is needed for example) but 
also to consider the implications of AVs as part of an integrated transport system when 
planning future road infrastructure requirements. RAC is now working with road 
authorities, Navya and AV technology suppliers to plan the next phase of its South Perth 
route. 
 
AVs have the potential to deliver significant benefits in terms of road safety and enhanced 
mobility but equally there is the possibility that vehicle trips and kilometres travelled could 
increase. Public trials of the technology take preparation from being theory to reality and, 
will not only be crucial in advancing understanding of the implications of AVs, but also in 
increasing community acceptance. 
 
RAC hopes this first step will lead to further trials, research and collaboration, to increase 
Australia’s understanding of how AVs can be integrated into our transport system and 
their effects on the way we move around our State and nation. 


